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The Honorable Timothy M. Kaine 
Governor of Virginia 
Patrick Henry Building, 3rd Floor 
1111 East Broad Street 
Richmond, Virginia  23219 
 
The Honorable John H. Chichester 
Chair, Senate Finance Committee 
General Assembly Building, 10th Floor 
Richmond, Virginia  23219 
 
The Honorable Vincent F. Callahan, Jr. 
Chair, House Appropriations Committee 
General Assembly Building, 9th Floor 
Richmond, Virginia  23219 
 
Dear Governor Kaine, Senator Chichester, and Delegate Callahan: 
 

Recommended Technology Investment Projects Report (RTIP) for 2006 
 
 

The Commonwealth’s Information Technology Investment Board (ITIB) is pleased to 
submit its recommended technology investment projects, including recommended priorities for 
funding such projects, due each September 1 as required by the Code of Virginia, § 2.2-2458. 
 

This year marks the fourth year for submission of the RTIP Report by the ITIB.  In 
developing this year’s report, only projects supported by a strong business case, based on ITIB-
established selection and ranking criteria, were considered as priorities for funding.  In making 
its recommendations, the ITIB placed increased emphasis on IT projects offering enterprise 
solutions and opportunities for collaboration.  The core recommendation to provide new or  
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continued funding for 49 projects can be found in the accompanying report in Appendix A: 2006  
Major IT Projects Recommended for Funding. 
 

The Commonwealth strategy for investing in technology must be driven by business needs.  
The ITIB believes that collaboration begins at the level of business ownership.  We applaud the 
recent decision by the General Assembly to fund the Commonwealth Enterprise Applications 
Program through use of the Commonwealth Technology Infrastructure Fund.  This funding 
strategy gives the ITIB the opportunity to promote strong business ownership of enterprise and 
collaborative technology investments.  We encourage increased utilization of this funding model as 
an excellent way to strengthen ITIB oversight of the Commonwealth technology investment 
process.   
 

While the purpose of the 2006 RTIP Report is to fulfill a mandated reporting requirement, 
it is the ITIB’s desire that the report add value to the Commonwealth IT investment decision-
making process.  To this end, the report provides additional recommendations for promoting 
enterprise and collaborative technology investments and strengthening the technology investment 
governance process.  The ITIB welcomes any assistance that the Governor and General Assembly 
can provide to the ITIB in its efforts to ensure the RTIP Report remains a valuable reference for 
Commonwealth IT investment decisions.  
 

 
Sincerely, 

 
 
James F. McGuirk, II 
Chair 
Information Technology Investment Board 

 
 
Enclosure 
 
c: The Honorable William H. Leighty, Jr. 
 Cabinet Secretaries 
 Members of the Commonwealth IT Investment Board   
 Lemuel C. Stewart, Jr. 
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1.0   RTIP Report 

1.1 Summary of Board Recommendations 
 
The Commonwealth Information Technology Investment Board (Board) recommends 49 
information technology (IT) investment projects listed in Appendix A of this report for new 
or continued funding.  Twenty of the 49 projects are currently active, with an estimated 
total project cost of $491,136,041, and are recommended for continued funding.  All active 
projects are fully funded with an estimated expenditure of $200,326,776 in the current 
budget biennium.   
 
Twenty-nine new projects are recommended for funding.  All new projects have received 
CIO planning approval and the estimated total investment is $312,190,911.  If all new 
projects are fully funded, $79,982,609, approximately 25% of the estimated total 
investment, will be required to support planned expenditures in the current budget 
biennium.   
 
Table 1 summarizes the Board recommendation for new or continued IT investment project 
funding.  While the recommended list of active projects does not include the Commonwealth 
technology IT infrastructure transformation program, which is implementing the Northrop 
Grumman partnership and supporting contract, the Board fully supports the continuation of 
the partnership. 
 

Table 1: Summary of 2006 Major IT Projects Recommended for Funding 
 

Secretariat Recommended for 
Continued Funding 

Recommended for 
Funding 

Total Recommended Projects 

 No. Project Cost No. Project Cost No. Project Cost Percent 
of Cost 

Administration 1 $12,000,000 3 $2,300,000 4 $14,300,000 1.8 
Agriculture & 

Forestry 1 $1,075,532 0 $0 1 $1,075,532 0.1 
Commerce and 

Trade 2 $5,999,000 1 $45,000,000 3 $50,999,000 6.3 
Education 6 $47,313,709 4 $18,180,124 10 $65,493,833 8.2 
Finance 0 $0 1 $11,000,000 1 $11,000,000 1.4 

Health & Human 
Resources 1 $5,200,000 5 $152,260,787 6 $157,460,787 19.6 

Natural Resources 0 $0 1 $2,200,000 1 $2,200,000 0.3 
Public Safety 2 $382,900,000 9 $28,850,000 11 $411,750,000 51.3 
Technology 3 $7,220,599 3 $15,800,000 6 $23,020,599 2.9 

Transportation 4 $29,427,201 2 $36,600,000 6 $66,027,201 8.2 
Totals 20 $491,136,041 29 $312,190,911 49 $803,326,952 100 

 
The Board also recommends: 
 

• Establishing alternative project funding mechanisms, such as pooling of funds, to 
support development of enterprise solutions and promote collaboration; 

• Separately identifying development funds for each major IT project in the Governor’s 
Executive Budget and the Appropriation Act; and, 
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• Reviewing the agency strategic planning schedule, IT strategic planning schedule, 
and RTIP publication date to ensure they support the concept that Commonwealth 
business needs drive technology solutions. 

 
In making these recommendations, the Board re-emphasizes its intent to give increased 
priority to IT projects that involve collaboration between agencies or a potential for an 
enterprise solution.  Collaboration projects benefit multiple agencies within the 
Commonwealth or localities, while enterprise solutions can be implemented across all state 
agencies. 
 

1.2 Report Background and Purpose 
 
The Board serves as the supervisory board for the Virginia Information Technologies Agency 
(VITA).  The Board also is assigned responsibility for the planning, budgeting, acquiring, 
using, disposing, managing, and administering of information technology in the 
Commonwealth.  In this role, the Board is required to submit a list of recommended IT 
investment projects and priorities for funding those projects to the Governor and General 
Assembly by September 1 of each year.   
 
The Board hereby submits the 2006 Recommended Technology Investment Projects (RTIP) 
Report for the second year of the 2006-2008 Budget Biennium.  In developing this year’s 
report, the Board employed IT Investment Management (ITIM) best practices to select the 
right mix of technology investments (projects) from the Commonwealth Major IT Project 
Portfolio.  Only projects supported by a strong business case, based on Board-established 
selection and ranking criteria, were considered as priorities for funding.  In making its 
recommendations, the Board placed increased emphasis on IT projects offering enterprise 
solutions and opportunities for collaboration (i.e. serving more than one state agency).  The 
Board focus on collaboration is discussed in Section 1.5 of this report. 
 
This year marks the fourth year for submission of the RTIP Report by the Board.  Previously, 
the RTIP Report has not had the impact on technology investment decisions the Board has 
desired.  While the purpose of the 2006 RTIP Report is to fulfill a mandated reporting 
requirement, it is the Board’s desire that the Report add value to the Commonwealth IT 
investment decision-making process.  To this end, the report also provides 
recommendations for promoting enterprise and collaborative technology investments and 
strengthening the technology investment governance process. 
 

1.3  Projects Recommended for Funding 
 
The Board recommends funding be continued for 20 currently active projects, as listed in 
Appendix A.  The estimated total investment in active projects is $491,136,041.  As of June 
30, 2006, all active projects are fully funded and have reported cumulative expenditures of 
approximately $160 million, or one-third of the estimated total investment.  For the 
remaining year of the current budget biennium, active projects have planned expenditures 
of $95 million, with an additional $123 million in planned expenditures for future budget 
years.   
 
The Board also fully supports continuation of the Commonwealth technology IT 
infrastructure transformation program, which is implementing the Northrop Grumman 
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partnership and supporting contract, is being intensely managed by the Board through 
oversight by its IT Infrastructure Committee.  The ten year Northrop Grumman partnership 
contract is valued at $1,986,304,000, with $455 million in Non-general funds committed in 
the 2006-2008 biennium. 
 
The Board reviews the status of active projects at each meeting through the ITIB Major IT 
Project Status Report.  The July 2006 status report shows 13 projects with a green status, 
six with a yellow status, and one reported as red.  Projects with a yellow status are 
considered under control but are being closely watched by the CIO as agencies address 
minor project performance, schedule, cost, risk, or scope issues.  In the case of the single 
red project, execution of an agency corrective action plan to return the project to a yellow 
or green status is being continuously monitored by the CIO on behalf of the Board.  Because 
all active projects are under control or taking appropriate corrective actions, the Board 
recommends their continued funding.  The Board retains the right to terminate any active 
project, based on the recommendation of the CIO, if the situation warrants. 
 
The Board recommends funding for 29 new investment projects, as listed in priority order in 
Appendix A.  The projects, which have received planning approval from the CIO, represent a 
potential investment of $312,190,911.  This is a reduction of three projects and 
$41,150,255 from last year’s recommendation.  The 2006 Board recommendation contains 
12 projects included in last year’s report, but not initiated due to funding shortfalls or 
delays.  
 
The estimated expenditure for the 29 planned projects in the current budget biennium is 
$157 million, or about half of the total potential investment.  For FY07, 12 of the projects 
are fully funded from General or Non-General funds, while an additional 5 are partially 
funded.  Twelve projects remain unfunded.  To fully fund the estimated project expenditures 
for all planned projects for the current budget biennium will require an additional $80 
million.   
 
Regardless of funding status, none of the projects can proceed until they are granted 
development approval by the Board.  An agency initiates development approval for a project 
by conducting an analysis of project solutions, preparing an economic feasibility study or 
cost benefit analysis, and developing a proposal and charter for the selected solution.  The 
project documentation is reviewed by the VITA Project Management Division and the 
proponent Secretariat Oversight Committee, which recommend approval, disapproval, or 
modification of the project to the CIO.  Development approval follows an affirmative CIO 
recommendation and review by the Board.  Projects that are not fully funded are not 
granted development approval by the Board. 
 
As discussed in Section 1.5, this year the Board re-emphasized its intent to place increased 
priority on IT projects that involve collaboration between agencies or potential for an 
enterprise solution.  Appendix A identifies 16 of the 29 recommended projects as having 
collaboration or enterprise solution potential.  The Board strongly recommends that the 
Governor and General Assembly give consideration to collaboration or enterprise solution 
potential when considering agency funding requests. 
 

1.4 Other Board Recommendations 
 
While the RTIP report is developed specifically to present recommended projects and 
priorities for funding to the Governor and General Assembly, past reports also have 

ITIB 2006 Recommended Technology Investment Projects (RTIP) Report   
  

5



  

communicated the Board’s recommendations to improve the Commonwealth investment 
decision-making process.  This year, the Board offers three recommendations to promote 
enterprise and collaborative technology investments and strengthen the technology 
investment review process: 
 

• Recognizing that more efficient and effective use of funds can be achieved through 
collaborative projects using shared resources across the Commonwealth, the Board 
recommends establishing alternative project funding mechanisms, such as pooling of 
funds, to support development of enterprise solutions and promote collaboration.  

• To ensure that agencies are accountable for their planned technology investment 
projects, and to facilitate the development of a more useful and accurate RTIP 
report, the Board again makes the recommendation offered in the previous two RTIP 
reports to separately identify development funds for each major IT project in the 
Governor’s Executive Budget and the Appropriation Act. 

• To improve integration of the RTIP report development process with the agency 
strategic planning process, the Board reaffirms the recommendation offered in the 
2005 RTIP Report requesting review of the agency strategic planning schedule, IT 
strategic planning schedule, and RTIP publication date to ensure they support the 
concept that Commonwealth business needs drive technology solutions. 

 

1.5 Board Emphasis on Collaboration 
 
In the 2005 RTIP Report, the Board highlighted IT projects offering enterprise solutions and 
opportunities for collaboration in making its recommendations.  Enterprise projects are 
solutions that can be implemented across all state agencies.  Collaboration projects benefit 
multiple agencies within the Commonwealth of Virginia or localities.  Since enterprise and 
collaboration projects potentially benefit more than one agency and share resource 
demands, they generally are more cost effective and should provide a better return on 
investment over projects benefiting single agencies.  Giving high priority to IT projects that 
may have benefits across agencies is an important investment strategy that can save scarce 
Commonwealth resources. 
 
At the conclusion of the preliminary review of projects proposed for recommendation in the 
2006 RTIP Report, the Board re-emphasized its intent to give priority to IT projects that 
involve collaboration between agencies or potential for an enterprise solution.  The Board 
further expressed its disappointment with the apparent lack of agency initiatives to address 
common business needs through collaborative technology solutions and pooling of scarce 
capital dollars.   
 
Prior to final review and approval of the 2006 RTIP Report, the Board requested the CIO 
seek additional information from the agencies that sponsored the 49 recommended projects 
on the potential for agency collaboration and the possible use of enterprise solutions.  The 
additional information revealed that more than half (62%) of the  projects proposed for 
continued funding have ongoing collaboration activities and that 16 of the 29 projects 
proposed for new funding were identified as having potential for collaboration or enterprise 
solution.   
 
The analysis of the additional information also identified examples of common themes and 
associated projects, such as electronic health records, document management and business 
intelligence, which have the potential for sharing technology across agencies to address 
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similar business needs and save resources.  As a result of the Board’s expressed interest, 
collaboration was discussed extensively in the Administration, Secretariats, and Agencies.  
At the August Board meeting, both the Secretary of Health and Human Resources and the 
Department of Environmental Quality offered to lead collaborative initiatives in electronic 
medical records and document management, which was applauded by the Board. 
 
Drawing upon the results of the analysis completed by the CIO, the Board discussed 
strategies for addressing the apparent lack of agency collaboration incentives, potential 
development of alternative project funding mechanisms to support development of 
enterprise solutions and promote collaboration, and establishing proactive business 
leadership to identify and champion collaborative opportunities.  As a result of the 
discussion, the Board prepared the three recommendations stated in Section 1.4 and 
requested that the Secretary of Technology, in coordination with the Secretary of Finance, 
establish and chair a joint work group, consisting of VITA, the Department of Planning and 
Budget, and other designated agency staff, to evaluate and recommend alternative and 
collaborative funding strategies that ensure reliable funding of projects recommended by 
the Board. 
 
The Commonwealth strategy for investing in technology must be driven by business needs.  
The Board believes that collaboration begins at the level of business ownership.  The Board 
recommends that the Secretary of Technology take the lead in determining the business 
owner for collaborative projects and be responsible for ensuring that the collaboration 
addresses the business needs of participating agencies. 
 
Included in the strategy for promoting collaboration, the Board used the results of the CIO 
analysis to identify two broad collaboration categories:  
 

• Joint Development Collaboration, an enterprise-wide IT project with an integrated 
team developing a common solution; and  

• Program Collaboration, a group of related IT projects aggregated for management 
purposes that support a defined enterprise solution for a specific function or related 
set of functions.  At the lowest level, Program Collaboration includes agency 
cooperation to establish Commonwealth contracts offering a single technology 
solution meeting common agency business needs.   

 
The Board cited the Enterprise Application Program as an example of Joint Development 
Collaboration, and collaboration in electronic health records and document management as 
examples of Program Collaboration.  The Board directed the CIO to evaluate all proposed 
major IT projects for potential classification and project execution in one of the two 
identified collaboration categories.  
 

1.6 Report Development Process 
 
The Board directed that the process for developing the 2006 RTIP Report closely follow the 
general report development process used in 2005.  Board-approved selection and ranking 
criteria were applied during the initial review of all proposed projects to establish an initial 
project ranking.  In a minor change from the 2005 process, Secretariat input was solicited 
to validate strategic business needs and supporting projects, but Secretariat project 
rankings were not requested.   
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Based on the initial project ranking and Secretariat validation, the CIO presented a final 
recommended ranking to the Board.  As described in Section 1.5, at the Board’s request, 
the CIO collected additional information from the agencies that sponsored the 49 
recommended projects on the potential for agency collaboration and the possible use of 
enterprise solutions.  Following review of the CIO recommended project ranking and 
consideration of the CIO recommendations regarding possible collaboration strategies, the 
Board approved the projects and priorities listed in Appendix A. 
 

1.7 Status of 2005 RTIP Recommended Projects 
 
Recognizing the dynamic nature of the Commonwealth IT Portfolio, since the publication of 
the 2005 RTIP Report in September 2005, the portfolio has continued to evolve: 
 

• Twelve projects, with a total investment of $288 million, were successfully 
completed. 

• Seven projects, representing an investment of $42 million, were granted 
development approval and are now active. 

• Nine projects, representing an investment of $48 million, were reclassified in project 
category or approval status.    

• Ten projects recommended in the 2005 RTIP Report, with an estimated cost of $95 
million, were cancelled due to the implementation of the Northrop Grumman 
partnership, the approval and funding of the Enterprise Application Program, the 
revision of the Department of Social Services’ Public-Private Educational Facilities 
and Infrastructure Act (PPEA) initiative, or agency response to changing business 
needs or opportunities. 

 
Appendix C details the changes in the Commonwealth IT Portfolio from the 2005 RTIP 
Report to the 2006 RTIP Report. 
 

1.8 Contact Information 
 
Questions or comments about the 2006 RTIP Report may be directed to Constance Scott at 
(804) 371-5927 (constance.scott@vita.virginia.gov) or George Williams at 371-2771 
(george.williams@vita.virginia.gov). 
 

2.0 Appendices 
Appendices are included as separate attachments with the report.  A description of each 
Appendix follows: 
 

• Appendix A - 2006 Major IT Projects Recommended for Funding: presents 
detailed information about active projects on the Commonwealth Major IT Project 
Status Report Dashboard recommended for continued funding (active projects are not 
ranked) and new major IT projects approved for planning (development approval is 
contingent upon funding) and recommended in order of priority for funding. 
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• Appendix B - 2006 Major IT Project Descriptions: presents the project description 
for each project recommended in the 2006 RTIP Report.  The “Project ID” field can be 
used to associate the project to the description.  Projects are listed in Project ID 
sequence.   

 
• Appendix C - Status of 2005 RTIP Recommended Projects: presents the  status, 

as of July 1, 2006, for major IT projects recommended for continued or new funding in 
the September 2005 RTIP Report.  
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Appendix A - 2006  Major IT Projects Recommended for Funding

ITIB 
Rank

Project 
ID Secretariat Agency Project Title Collaboration

Planned 
Start Planned End

Total Project Cost 
(Estimate at 
Completion)

Actual Cost 
Through 7/30/06 

(Active Proj. Only)
FY07 Estimated 

Expenditures
FY08 Estimated 

Expenditures
FY07 Required 

Funding
FY08 Required 

Funding

Biennuim 
Funding 
Status

Future Biennium 
Expenditures

FY05 
RTIP

Not 
Ranked 1000207  Administration SBE  

Virginia Election and Registration Information 
System (VERIS) Yes FY04 FY07 $12,000,000 $5,506,951 $5,460,000 $3,890,000 $0 $0 Full $0 Yes

Not 
Ranked 1002072

 Agriculture & 
Forestry            DOF  

Integrated Forest Resources Information System – 
Forest Protection & Mobile Computing Yes FY06 FY07 $1,075,532 $0 $996,786 $78,746 $0 $0 Full $0 No

Not 
Ranked 1000241

 Commerce 
and Trade        DPOR 

Electronic Access to the Government Licensing and 
Enforcement System (EAGLES) Yes FY04 FY07 $1,499,000 $813,620 $146,000 $0 $0 $0 Full $0 Yes

Not 
Ranked 1001467

 Commerce 
and Trade        VEC  Replace VWNIS No FY06 FY08 $4,500,000 $0 $3,500,000 $1,000,000 $0 $0 Full $0 Yes

Not 
Ranked 1000744  Education        JYF  JYF Ticketing Improvements No FY06 FY07 $450,000 $311,593 $90,000 $0 $0 $0 Full $0 Yes

Not 
Ranked 1000137  Education        LU   

Purchase and Install Enterprise Resource Program 
(ERP) Yes FY05 FY09 $7,759,421 $3,635,136 $2,321,188 $1,735,135 $0 $0 Full $67,962 Yes

Not 
Ranked 1001096  Education        VCCS Administrative Information System (AIS) No FY06 FY08 $8,912,835 $0 $5,831,656 $3,081,179 $0 $0 Full $0 Yes

Not 
Ranked 1000238  Education        VCU  

Modernization of Communications Infrastructure 
(ACES) No FY05 FY07 $13,054,947 $8,500 $2,037,023 $1,762,000 $0 $0 Full $0 Yes

Not 
Ranked 1000237  Education        VCU  Administrative Systems Replacement (ARIES) Yes FY04 FY08 $11,357,000 $7,084,621 $3,764,000 $3,532,000 $0 $0 Full $0 Yes

Not 
Ranked 1000100  Education        VSU  Re-engineer Core Business Processes Yes FY04 FY08 $5,779,506 $2,228,086 $2,651,360 $1,618,841 $0 $0 Full $0 Yes

Not 
Ranked 1000095

 Health & 
Human 
Resources        DRS  Integrated Case Management (ICM) Project No FY02 FY09 $5,200,000 $627,706 $1,492,000 $1,563,000 $0 $0 Full $1,517,294 Yes

Not 
Ranked 1001309  Public Safety   DOC  Phase 2 and Phase 3 of VirginiaCORIS Program Yes FY07 FY10 $12,900,000 $0 $7,800,000 $5,100,000 $0 $0 Full $0 Yes

Not 
Ranked 1000756  Public Safety   VSP  Statewide Agencies Radio System Yes FY99 FY12 $370,000,000 $125,378,633 $56,920,118 $67,540,187 $0 $0 Full $120,161,062 Yes

Not 
Ranked 1000395  Technology     VITA 

Commonwealth Technology Portfolio Version 2, 
Phase 2 Yes FY06 FY07 $2,831,919 $1,431,281 $1,046,454 $1,785,465 $0 $0 Full $0 Yes

Not 
Ranked 1002137  Technology     VITA PeopleSoft Business Planning and Budgeting No FY06 FY07 $1,288,680 $731,118 $0 $0 $0 $0 Full $0 Yes

Not 
Ranked 1000782  Technology     VITA 

Road Centerline / Addressing (Virginia Base 
Mapping Program) Yes FY03 FY07 $3,100,000 $1,897,917 $1,275,000 $0 $0 $0 Full $0 Yes

Not 
Ranked 1002133

 
Transportation  DMV  PCs on The Front Counters No FY06 FY07 $4,785,715 $2,198,000 $4,785,715 $0 $0 $0 Full $0 No

Not 
Ranked 1001462

 
Transportation  DMV  Traffic Records Electronic Data System (TREDS) Yes FY06 FY09 $4,345,000 $253,200 $1,460,300 $1,237,000 $0 $0 Full $1,394,500 Yes

Not 
Ranked 1001468

 
Transportation  VDOT 

Electronic Toll Customer Service and and Violation 
Enforcement System No FY06 FY07 $13,826,000 $5,823,896 $2,219,000 $0 $0 $0 Full $0 Yes

Not 
Ranked 1000209

 
Transportation  VDOT Roadway Network Systems Yes FY04 FY08 $6,470,486 $2,500,306 $1,883,539 $723,084 $0 $0 Full $0 Yes

Number = 20 $491,136,041 $160,430,564 $105,680,139 $94,646,637 $123,140,818

Recommended for Continued Funding (Active Projects)
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Appendix A - 2006  Major IT Projects Recommended for Funding

ITIB 
Rank

Project 
ID Secretariat Agency Project Title Collaboration

Planned 
Start Planned End

Total Project Cost 
(Estimate at 
Completion)

Actual Cost 
Through 7/30/06 

(Active Proj. Only)
FY07 Estimated 

Expenditures
FY08 Estimated 

Expenditures
FY07 Required 

Funding
FY08 Required 

Funding

Biennuim 
Funding 
Status

Future Biennium 
Expenditures

FY05 
RTIP

1 1002206 Finance            SFIN 
Implementation of the Enterprise Applications 
Master Services Agreement (Phase 1) Yes FY07 FY08 $11,000,000 N/A $5,500,000 $5,500,000 $0 $0 Full-GF $0 No

2 1000234

Health & 
Human 
Resources        DMHMR Clinical Applications/EMR Yes FY07 FY08 $15,000,000 N/A $5,000,000 $10,000,000 $5,000,000 $10,000,000 Not funded $0 No

3 1001678
Commerce 
and Trade        VEC  Unemployment Insurance No FY07 FY10 $45,000,000 N/A $15,000,000 $15,000,000 $0 $0 Full-NGF $15,000,000 No

4 1001503 Public Safety    VSP  Virginia Records Management System Yes FY07 FY09 $4,500,000 N/A $1,750,000 $2,125,000 $0 $0 Partial-NGF $625,000 Yes

5 1001580 Public Safety    VDEM Statewide Alert Network (SWAN) Yes FY07 FY08 $200,000 N/A $100,000 $100,000
Pending 

verification
Pending 

verification Partial-NGF $0 Yes

6 1002205 Public Safety    VSP  Virginia Intelligence Management System Yes FY07 FY09 $8,000,000 N/A $1,000,000 $4,000,000 $1,000,000 $4,000,000 Not funded $3,000,000 No

7 1002131

Health & 
Human 
Resources        VDH  Electronic Health Record - Pilot Yes FY07 FY08 $720,000 N/A $360,000 $360,000 $0 $0 Full-NGF $0 No

8 1001586 Technology      VITA Next Generation E-911 Yes FY07 FY10 $10,000,000 N/A $1,000,000 $1,000,000 $0 $0 Full-NGF $8,000,000 No

9 1000133 Public Safety    VSP  Central Criminal Repository Improvement Yes FY07 FY09 $8,375,653 N/A $2,591,884 $1,183,769 $2,591,884 $1,183,769 Not funded $4,600,000 Yes

10 1001521

Health & 
Human 
Resources        DMHMR Medication Management System  Procurement Yes FY07 FY09 $7,400,787 N/A $4,410,844 $611,474 $4,410,844 $611,474 Not funded $2,378,469 No

11 1001577 Education         VSU  New Engineering Building Technology No FY07 FY07 $953,800 N/A $953,800 $0 $0 $0 Full-GF $0 No

12 1000129 Public Safety    VSP  Statewide Mug-shot and Other Images Repository Yes FY07 FY08 $950,000 N/A $600,000 $350,000 $0 $0 Full-GF $0 Yes

13 1002203 Public Safety    VSP  
Enhancement of the AFIS system - Palm Print 
Search Yes FY07 FY08 $1,250,000 N/A $600,000 $650,000 $0 $0 Full-GF $0 No

14 1001073  Administration DGS  Real Estate Portfolio Management No FY07 FY08 $1,000,000 N/A $700,000 $300,000
Pending 

verification
Pending 

verification Partial-GF $0 Yes

15 1002207 Public Safety    VSP  
Replacement and Enhancement of the Statewide 
Incident-Based Reporting System Yes FY08 FY10 $2,000,000 N/A $0 $500,000 $0 $500,000 Not funded $1,500,000 No

16 1002200 Technology      VITA VITA IT Accessibility Compliance No FY07 FY10 $1,800,000 N/A $400,000 $600,000 $0 $0 Full-NGF $800,000 No
17 1000255 Transportation  DMV  Integrated Systems Redesign No FY07 FY09 $32,600,000 N/A $4,800,000 $16,000,000 $1,700,000 $7,400,000 Partial-NGF $11,800,000 Yes

18 1000119  Administration DGS  
Seat of Government Voice Over Internet Protocol 
(VoIP) No FY07 FY08 $800,000 N/A $400,000 $400,000 $400,000 $400,000 Not funded $0 Yes

19 1001506
Natural 
Resources        DEQ  Document Management Implementation Yes FY07 FY09 $1,140,000 N/A $570,000 $456,000 $0 $0 Full-NGF $114,000 Yes

20 1002209 Public Safety    VSP  
Replacement and Enhancement of the Central 
Criminal History (CCH) Application Yes FY07 FY08 $3,474,347 N/A $500,000 $2,974,347 $0 $0 Full-GF $0 No

21 1002282 Education         VCCS New Human Resources Information System (HRIS) No FY08 FY08 $6,468,280 N/A $0 $6,468,280 $0 $6,468,280 Not funded $0 No
22 1001583 Public Safety    VDEM GIS Yes FY07 FY08 $100,000 N/A $75,000 $25,000 $75,000 $25,000 Not funded $0 Yes

23 1000188
Natural 
Resources        VMNH Adventure Classroom No FY08 FY08 $2,200,000 N/A $800,000 $1,400,000 $800,000 $1,400,000 Not funded $0 Yes

24 1001970 Education         RU   Procure new Administrative Systems software Yes FY07 FY10 $9,626,997 N/A $3,649,555 $2,566,300 $2,103,897 $0 Partial-NGF $3,411,142 No

25 1001677 Technology      VITA Integrated Business Processes/Chargeback System No FY08 FY09 $4,000,000 N/A $0 $3,000,000 $0 $3,000,000 Not funded $1,000,000 No

Recommended for Funding (Approved for Planning)
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Appendix A - 2006  Major IT Projects Recommended for Funding

ITIB 
Rank

Project 
ID Secretariat Agency Project Title Collaboration

Planned 
Start Planned End

Total Project Cost 
(Estimate at 
Completion)

Actual Cost 
Through 7/30/06 

(Active Proj. Only)
FY07 Estimated 

Expenditures
FY08 Estimated 

Expenditures
FY07 Required 

Funding
FY08 Required 

Funding

Biennuim 
Funding 
Status

Future Biennium 
Expenditures

FY05 
RTIP

26 1000761  Administration SBE  Campaign Finance Management System No FY07 FY07 $500,000 N/A $500,000 $0 $500,000 $0 Not funded $0 Yes

27 1000103 Education         RU   
Voice Over Internet Protocol (VoIP) Telephone 
System Project No FY07 FY09 $1,131,047 N/A $80,000 $80,000 $0 $0 Full-GF $971,047 No

28 1001473 Transportation  VDOT Equipment Management System (EMS) Upgrade No FY07 FY07 $4,000,000 N/A $4,000,000 $0 $0 $0 Full-NGF $0 No

29 1000225

Health & 
Human 
Resources        DSS  

Integrated Social Services Delivery System (with 
MAPPER Replacement) No FY07 FY12 $128,000,000 N/A $7,571,681 $18,840,800 $7,571,661 $18,840,800 Not funded $101,587,519 Yes

Number = 29 $312,190,911 $62,912,764 $94,490,970 $26,153,286 $53,829,323 $154,787,177

Number = 49 $803,326,952 $168,592,903 $189,137,607 $26,153,286 $53,829,323
Recommendation Totals
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Appendix B - 2006 Major IT Project Descriptions 
 
Project ID:  1000095 
Secretariat:  Health & Human Resources 
Agency:  Department of Rehabilitative Services (DRS) 
Project Formal Title:  Integrated Case Management (ICM) Project 
 
Project Description:   
 
The project promotes common business practices for case management by using a single 
customized business application for 21 programs that provides services to people with 
disabilities.  This cooperative effort is sponsored and funded by the Department of Rehabilitative 
Services (DRS @ 85%), the Department for the Blind and Vision Impaired (DBVI @ 15%), and 
the Virginia Department for the Deaf and Hard of Hearing (VDDHH @ 0%).  For reporting 
purposes, the primary agency sponsor on this project is DRS.  All CATSPA information on this 
project will be reported by DRS only. 
 
Project Scope:   
 
The Integrated Case Management (ICM) System project is an effort to integrate over twenty 
legacy data management systems and data exchange processes into a single seamless application 
computer system.  A system consists of a series of application modules that incorporates 
agencies’ case management and business processes.  The effort will lead to reduced IT 
maintenance effort and communication efficiencies associated with a common business process. 
 
The ICM system, planned for initial implementation in 2006, will be user-friendly, accessible 
from staff offices or any network aware location, and will provide significant economies for case 
management.  Functional users will be able to perform all of their case management functions in 
a single system instead of a collection of existing, legacy systems and paper.  Computer literate 
staff can easily migrate from existing systems to this new one because the look, feel and 
operation are the same as the Internet and Windows user services. 
 
The project is a multi-faceted effort, with Disabilities Services Agencies (DSA) representatives 
from technology, most functional programs, and business process specialists. Each representative 
has contributed to the requirements with their own viewpoint from their specialized areas, and 
has blended those ideas into the common goal of the ICM requirements. 
 
The software development and implementation process will be outsourced through the successful 
proposal. The project will be managed by an internal project manager (PM) who will follow the 
VITA established Commonwealth Project Management (CPM) guidelines.  The PM will have 
successfully completed the CPM testing for Core and Facilitating processes.  Continuous 
Independent Verification and Validation (IV&V) efforts will insure compliance with VITA 
standards and mitigate risk. 
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Appendix B - 2006 Major IT Project Descriptions 
 
Project ID:  1000100 
Secretariat:  Education 
Agency:  Virginia State University (VSU) 
Project Formal Title:  Re-engineer Core Business Processes 
 
Project Description:   
 
Replace aging SCT PLUS administrative system with SCT Banner Enterprise Resource Planning 
(ERP): Student, Finance, Financial Aid, and HR Web for Student & Faculty. 
 
Project Scope:   
 
Infrastructure and resource renewal are needed to provide more service and supporting 
technologies for core business activities.  Core business process re-engineering is critical in order 
to support an adaptable, responsive, and outcome-driven enterprise that can succeed in a highly 
competitive market. VSU must continually update the skills and knowledge of its employees to 
keep pace with a new brand of highly personalized educational services and emerging 
technologies.  VSU cannot become a best-in-class institution if it fails to act decisively and 
forcefully before opportunities disappear.  Access and delivery of curriculum content, personal, 
and other information is required to support peer-leading location-independent educational 
services.  VSU stakeholders will demand information and VSU must successfully deliver.  The 
current system does not incorporate newer technologies, such as web technologies, which better 
serve the needs of students, prospective students, graduates, Commonwealth Agencies which 
require a reporting relationship, or other colleges and Universities which have reciprocal 
agreements with VSU. As VSU offers more Web-enhanced and Web-based courses, the 
University must provide an on-line mechanism for Student Services to include registration, 
degree audit, etc.   
 
The current system was developed a number of years ago. The vendor (SCT) is not providing 
enhancements and is planning limited or no support of this system in the near future.  However, 
the vendor developed Banner, which will serve the expanding needs of the university community 
incorporating newer technologies, providing integration with Web-based applications for 
efficient delivery of accurate and timely information on demand. Striking a harmonious balance 
between business best practices versus creative exploration will be critical for VSU success as an 
exemplary steward of Commonwealth resources.  Today's students expect previously 
unimagined flexibility and convenience from their education service providers.  VSU cannot 
provide peer-leading location-independent services until it re-engineers its programs and services 
to meet its customers' needs. 
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Appendix B - 2006 Major IT Project Descriptions 
 
Project ID:  1000137 
Secretariat:  Education 
Agency:  Longwood University (LU) 
Project Formal Title:  Purchase and Install Enterprise Resource Program (ERP) 
 
Project Description:   
 
Purchase and installation of new ERP system to replace current SCT IA Plus system which is 
more than 15 years old 
 
Project Scope:   
 
Longwood's major administrative systems (finance, student, human resources) currently run on 
obsolete technology and do not provide the functionality needed to remain competitive. This 
project will modernize Longwood’s aging administrative systems and computing platform. The 
existing systems will be replaced by a modern, integrated ERP suite of applications. This project 
will enhance delivery of service to students, faculty, and staff in ways that cannot currently be 
accomplished. The current systems are graded as obsolete by the COV Architectural guidelines. 
For example, the existing platform and applications do not allow for: (1) real-time 
interoperability with external systems intended to enhance the University's operations including 
the Commonwealth's electronic procurement system (eVA). (2) Integrated, native Web user 
interfaces to increase customers’ access to services; those needs are only partially met today 
through middleware products which require significant programming and support. (3) Support 
for single sign-on and authentication in compliance with the University's Security system.  The 
effectiveness and efficiency of the institutional operations and decision-making will be improved 
through state-of-the art technological administrative support and communications systems.   
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Appendix B - 2006 Major IT Project Descriptions 
 
Project ID:  1000207 
Secretariat:  Administration 
Agency:  State Board of Elections (SBE) 
Project Formal Title:  Virginia Election and Registration Information System (VERIS) 
 
Project Description:   
 
This project will deliver a new statewide voter registration and election management system.  It 
will meet the existing functionality of the current voter registration system, and provide 
additional functionality necessary to meet federal requirements, and to automate manual election 
and registration processes.  This project will be 100% federally funded. 
 
Project Scope:   
 
The scope of the proposed solution is limited to the following: current functionality of VVRS 
system; automation of manual processes; compliance with HAVA mandates; compliance with 
other applicable state and federal laws; to the extent permitted by the Code of Virginia and other 
federal laws, links to other agencies such as Bureau of Vital Statistics, State Police, Courts, and 
Social Security Administration; automated, two-way interface with DMV; automated link to 
redesigned Web applications. 
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Appendix B - 2006 Major IT Project Descriptions 
 
Project ID:  1000209 
Secretariat:  Transportation 
Agency:  Virginia Department of Transportation (VDOT) 
Project Formal Title:  Roadway Network Systems 
 
Project Description:   
 
Replace the Highway Traffic Records Information System (HTRIS) with geospatial, Web-based, 
enterprise system to manage VDOT’s roadway inventory data.   
 
Project Scope:   
 
The VDOT Roadway Network System (RNS) will create a new relational database of VDOT’s 
roadway inventory.  It will provide geospatial referencing of VDOT business data, providing 
access for day-to-day business functions.  The roadway inventory information will be provided 
via Web-based technology.  Overall, RNS will improve the associated business processes 
throughout the Agency.  It replaces the outdated mainframe HTRIS, and will provide enterprise 
data and system interoperability.  This system will move VDOT into the 21st century by making 
available a map-based means for managing and retrieving critical business information.  It will 
reduce redundant roadway data entry, and eliminate data extraction and conversion processes to 
and from HTRIS. 
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Appendix B - 2006 Major IT Project Descriptions 
 
Project ID:  1000237 
Secretariat:  Education 
Agency:  Virginia Commonwealth University (VCU) 
Project Formal Title:  VCU Administrative Re-engineering through Integrating Electronic 
Services (ARIES) Project 
 
Project Description:   
 
Under this initiative, the University will modernize its aging administrative information systems 
and computing platforms.  These systems will be replaced with a modern, integrated Enterprise 
Resource Planning (ERP) package. 
 
Project Scope:   
 
VCU's major administrative systems (finance, student and human resources) are currently on 
obsolete technology and do not provide the functionality the University needs to be competitive.  
Under this initiative, the University will modernize its aging administrative information systems 
and computing platforms. The existing systems will be replaced with a modern, integrated ERP 
suite of applications. This modernization is expected to enhance service delivery to faculty, 
students and staff in ways that cannot effectively be accomplished with the existing core 
technology resources in place, which are graded by Commonwealth of Virginia (COV) 
Enterprise Architecture guidelines as obsolete. For example, the existing mainframe platform 
and application systems do not allow for the following applications: 
 
(1) real-time interoperability with external systems intended to enhance University operations, 
including the Commonwealth's eVA procurement system, the University's e-Learning/course 
management tool which provides Web-based instructional support, VCU's facilities management 
system, and an outsourced Web system for receiving job applications; these and other interfaces 
must be accomplished in batch mode, which often extends processing time and diminishes 
customer service; (2) integrated, native Web user interfaces to increase customers’ access to 
services; those needs are being partially met through a middleware product which requires 
significant programming and support and does not provide the desired full range of content and 
capabilities; (3) support for single sign-on and authentication; not having that functionality 
makes navigation between software applications awkward and requires users to have multiple 
ID's, in turn impeding security efforts; (4) fluid connectivity to electronic communications and 
automated workflow tools; not having that capability hampers administrative re-engineering; (5) 
reallocation of resources from infrastructure support to user and application support and 
development. 
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Appendix B - 2006 Major IT Project Descriptions 
 
Project ID:  1000238 
Secretariat:  Education 
Agency:  Virginia Commonwealth University (VCU) 
Project Formal Title:  VCU Advanced Communications for Enterprise Services (ACES) 
Project: Modernization of Communications Infrastructure 
 
Project Description:   
 
The VCU Modernization of Communications Infrastructure (ACES) Project will modernize the 
telephony infrastructure and services at VCU. The University will implement a state-of-the-art 
hybrid Internet Protocol (IP) Private Branch Exchange (PBX) system to provide a higher level of 
service at lower cost for University and Health System customers. Sections of the data network 
will be upgraded to enable IP Telephony to the desktop. Implementation will occur over an 18 
month period starting in the spring of 2005. The University's strategy is to replace all of its 
obsolete Key System Units and many of its individual Centrex telephone lines with an on 
premises PBX. The solution will utilize a combination of traditional telephony and Voice over 
Internet Protocol (VoIP) to provide the optimal mix of reliability, flexibility, and cost 
effectiveness. The University will upgrade its data network in conjunction with the telephony 
system to support voice and data convergence as well as provide very high speed networking to 
the VCU community. 
 
Project Scope:   
 
VCU will modernize its telecommunications infrastructure using a hybrid approach of IP and 
traditional PBX technology. Where a higher level of reliability is needed, traditional digital 
phones and a PBX will be installed. The PBX can also serve to support IP phones where their 
use is indicated. Communications between PBX units will occur over the data backbone. The 
hybrid IP/PBX solution does not provide an immediate and full convergence of data and 
telephone networks, but does begin a migration in that direction. Upgrades to the data 
infrastructure will be required to provide appropriate voice quality. With a hybrid approach, 
migration to an all IP network can occur in stages as the technology matures, so data network 
upgrades are spread out over several years. The initial deployment will see about 30% of 
University users receiving an IP phone on the desktop.  
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Appendix B - 2006 Major IT Project Descriptions 
 
Project ID:  1000241 
Secretariat:  Commerce and Trade 
Agency:  Department of Professional and Occupational Regulation  
Project Formal Title:  Electronic Access to the Government Licensing and Enforcement 
System (EAGLES) 
 
Project Description: 
 
Replace legacy licensing systems with a commercially-available, off-the-shelf (COTS) licensing 
application.  
 
Project Scope: 
 
The scope of the project is to replace the Commercial License Enforcement System and 
Enforcement Tracking System.  COTS implementation will provide Web-based licensing and 
case management, and will provide additional reporting capabilities to service customers. 
 
 
 

Narrative Submission – Excerpts from Agency’s input into CATSPA. ITIB 2006 RTIP Report Page 8 



 
Appendix B - 2006 Major IT Project Descriptions 
 
Project ID:  1000395 
Secretariat:  Technology 
Agency:  Virginia Information Technologies Agency (VITA) 
Project Formal Title:  Commonwealth Technology Portfolio Version 2, Phase 2 
 
Project Description:   
 
This project implements an Information Technology (IT) investment portfolio management tool. 
 
Project Scope:   
 
The IT Investment Portfolio Project will automate portfolio management and related functions 
through implementation of an integrated project and portfolio COTS product. The project will 
deliver a Commonwealth and Agency (VITA) Project Portfolio. The Commonwealth level 
functionality will include IT investment portfolio analysis and reporting, project management, 
work flow, document management, portfolio financial management and dashboard reporting. 
The Agency (VITA) level functionality will include project management, work flow, resource 
management, time reporting, project cost accounting and dashboard reporting at the Agency 
level. The implementation team will be comprised of VITA PMD staff, BSS staff, subject matter 
experts, and contracted services for training, implementation and consulting support.  The 
detailed project plan will include milestones tied to important ITIB dates for the COV IT 
Portfolio, i.e. generating totals for Commonwealth IT expenditures and creating a Recommended 
Technology Investment Projects (RTIP) Report using portfolio tools.  Also included in the 
project plan will be VITA IT Portfolio milestones for Business Process Reengineering (BPR) 
related to VITA functionality, VITA Internal Portfolio implementation and launching of an 
Agency Project Portfolio Model. 
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Appendix B - 2006 Major IT Project Descriptions 
 
Project ID:  1000744 
Secretariat:  Education 
Agency:  Jamestown-Yorktown Foundation (JYF) 
Project Formal Title:  JYF Ticketing Improvements 
 
Project Description:   
 
Encompasses projects/tasks related to replacing the JYF ticketing system (on-line ticketing, 
"timed-access ticketing", ticket printing, and ticketing system replacement) Project was 
identified during 2004-2006 biennium with potential Non-General Fund Source.  Funds have not 
been identified. 
 
Project Scope:   
 
Implement a ticketing/scheduling/resource management software package to replace existing six 
year old system. This project includes all hardware, software and peripherals used in the day-to- 
day operation of the current system. 
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Project ID:  1000756 
Secretariat:  Public Safety 
Agency:  Virginia State Police (VSP) 
Project Formal Title:  Statewide Agencies Radio System 
 
Project Description:   
 
Upgrade existing Virginia State Police Land Mobile Radio and microwave networks to create a 
shared network for all agencies. 
 
Project Scope:   
 
The State Police Land Mobile Radio Network was installed in 1977.  Much of the current 
equipment is of this vintage and needs to be replaced.  Throughout the years, the mobile radios 
have been reinstalled in vehicles approximately six times.  In addition, the network utilization is 
far over capacity and the antiquated technology will not support mobile data.  The contract for a 
system, which will make maximum benefit of the currently functioning infrastructure and 
provide a state-of-the-art public-safety-grade statewide-integrated voice and data network, is in 
the final stages of negotiations. 
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Appendix B - 2006 Major IT Project Descriptions 
 
Project ID:  1000782 
Secretariat:  Technology 
Agency:  VITA 
Project Formal Title:  Road Centerline / Addressing (Virginia Base Mapping Program) 
 
Project Description:   
 
The Road Centerline Project (RCL) is a data development effort that assimilates data into a 
single, statewide dataset.  There are three primary sources for the statewide dataset known as 
“the Master RCL”:   

• Local government GIS and 911 system road centerlines and attribution; 
• Virginia Department of Transportation road centerlines and attribution; 
• Centerline geometry digitized from the VBMP digital orthophotography. 

 
Local government and VDOT centerline attribution will be “conflated” or applied, to the Master 
RCL.  Key local government attribution contains address ranges and street names, while key 
VDOT attribution contains a unique identifier that will facilitate transfer of Route Number and 
other key VDOT roadway attribution.  The results will produce a single source for road 
centerline data that will be maintained and available for use throughout the Commonwealth. 
 
Project Scope:   
 
The Road Centerline Project is considered a critical component, along with the digital 
orthophotography, of the Virginia Base Mapping Program.  The RCL project will provide a 
consistent and seamless roadway transportation GIS data layer for use in the Commonwealth.  It 
is being developed by the Virginia Geographic Information Network (VGIN) function of the 
Virginia Information Technologies Agency (VITA).  The RCL project data will be maintained 
by VGIN at the statewide level.  This is important so that the data does not get out of date and 
remains a viable source. 
 
The RCL data will be made available through the Geospatial Enterprise Platform hosted by 
VITA.  This platform consists of database and Web servers that are available on a 24/7 basis.  
The RCL data will be served as an XML Web map service.  The RCL project is not responsible 
for the establishment and the maintenance of the Platform or the publishing of the Web services.  
RCL is responsible for the maintenance and oversight of the road centerline data.  RCL data 
from the local governments will be maintained on either a monthly or quarterly basis, depending 
upon the ability of the local governments to provide their data.  The RCL project will accept 
local government road centerline data as is and VGIN will perform the statewide integration.  
VDOT will provide updates for the Interstate and Primary roadway systems on a monthly or 
quarterly basis.  From a data perspective, VDOT is considered the source system of record for 
the Interstate and Primary roadway data and the local governments are the source system of 
record for all other roads.                                                                                           
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Appendix B - 2006 Major IT Project Descriptions 
 
Project ID:  1001096 
Secretariat:  Education 
Agency:  Virginia Community College System (VCCS) 
Project Formal Title:  Automated Information System (AIS) Administrative Information 
System  
 
Project Description:   
 
VCCS plans to implement commercial software for financial management. The proposed system 
will provide self-service access and business process support to students, faculty and staff, and 
improve workflow for major financial functions performed throughout the VCCS colleges and 
Central Office. Enhanced interoperability with other VCCS internal and external application 
systems will provide additional benefits from information sharing, elimination of redundant data 
entry, and business process improvement. 
 
Project Scope:   
 
The project will result in the implementation of the PeopleSoft Financial modules for General 
Ledger, Accounts Payable, Accounts Receivable, Billing, and Fixed Assets.  The project also 
includes an automated interface with the state procurement system, eVA, and Commonwealth 
Account and Reporting Systems (CARS).  The project scope includes all phases of the project 
life-cycle.  The specific life-cycle methodology to be employed is the PeopleSoft Compass 
methodology which includes Fit/Gap analysis, design, development, testing, training, and quality 
assurance reviews. 
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Project ID:  1001309 
Secretariat:  Public Safety 
Agency:  Department of Corrections (DOC) 
Project Formal Title:  Phase 2 and Phase 3 of Commonwealth Offender Record Information 
System (VirginiaCORIS) Program 
 
Project Description:   
 
The Department of Corrections has established an automated Offender Management Information 
System (OMS) Program, now called VirginiaCORIS.  This is a major technology effort and is 
critical to the successful accomplishment of the DOC mission.  The VirginiaCORIS Program 
will be composed of multiple major projects over time and will result in a single, fully integrated 
system that should replace most of the DOC’s current offender-related application portfolio.  The 
solution planned is already in production in other state DOCs, with some additional required 
functionality being developed and planned for deployment in the next 12 months.  The proposed 
procurement and implementation cost for the entire VirginiaCORIS Program is approximately 
$14,500,000 in total direct and indirect costs.  The first project of the VirginiaCORIS Program, 
the procurement and installation of the Offender Sentence Calculation application, was approved 
for development by the Information Technology Investment Board on July 7, 2004. 
 
Project Scope:   
 
This project will address the procurement of software licenses and implementation of the 
Community Corrections and the Institutional Operations components of the VirginiaCORIS 
Program. 
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Project ID:  1001462 
Secretariat:  Transportation 
Agency:  Department of Motor Vehicles (DMV) 
Project Formal Title:  Traffic Records Electronic Data System (TREDS) 
 
Project Description:   
 
The Traffic Records Electronic Data System (TREDS) Project develops an electronic system for 
use by Law Enforcement, DMV, and Virginia Department of Transportation (VDOT) for 
processing of the FR300P Crash Report.  The new TREDS system must be able to process the 
capturing of traffic crash reports in three ways.  The first process should be able to process paper 
forms utilizing bubble fields that will be used to capture the crash information.  The second 
process should be an electronic application, on the law enforcement agency representative’s 
laptop, which will capture and initially edit the crash information.  The third process is the ability 
to support data electronically transmitted from law enforcement agencies that currently have 
third party software implemented for the capturing of crash report data. 
 
Project Scope:   
 
The scope of the TREDS project is to include the following areas: 
1. Capture as many reportable FR300P Crash Reports electronically as possible; the remainder 
will be done using optically recognized paper reports. 
2. Enable law enforcement to transmit the data captured electronically to the TREDS system. 
3. Store all the FR300P Crash Report information in a central data store in the TREDS system. 
4. Have the information from the FR300P Crash Reports available in a timely manner in various 
formats for traffic related entities, via the TREDS system, to analyze the crash information to 
enhance public safety. 
5. Scope will be refurbished once project commences.  The project will focus on Law 
Enforcement (State and Local), DMV, VDOT and other traffic related entities involved with 
traffic crash processing. 
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Project ID:  1001467 
Secretariat:  Commerce and Trade 
Agency:  Virginia Employment Commission (VEC) 
Project Formal Title:  Replace Virginia Workforce Network Information System (VWNIS) 
 
Project Description:   
 
This project will replace the existing Virginia Workforce Network Information System (VWNIS) 
with a modern state-of-the-art workforce Management Information System.   
 
The plan for the current management information system was conceived in January 2000 and has 
provided minimal utility to the overall Workforce System within the Commonwealth of Virginia.  
The concept and need for a replacement system is in response to the strategic and operational 
directives outlined by stakeholders of the Virginia Workforce Council, Local Workforce 
Investment Boards, and other partners of the Virginia Workforce Network (VWN).   It has been 
determined through interviews, gap analysis, and through problem determination/risk analysis, 
that the current management information system has not added the value to the overall mission 
of the Virginia Workforce Network.  In fact, the VWNIS has become the limiting factor in  
moving forward the vision of a unified workforce system within the Commonwealth.   
 
A new workforce management information system will provide the Virginia Workforce Network 
with the ability to integrate the Workforce Investment Act (WIA), Wagner-Peyser, Trade Act, 
Virginia Initiative for Employment not Welfare (VIEW), Labor Market Information (LMI) 
programs and other essential workforce system programs and components under a common 
information system.  This common management information system will provide ALL 
workforce stakeholders with equal access to state-of-the-art workforce tools with the ability to 
coordinate and manage services among partnering agencies. 
 
Project Scope:   
 
The vision is to replace the current Virginia Workforce Network Information System (VWNIS) 
with a robust commercially-available off the shelf (COTS) application.    
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Project ID:  1001468 
Secretariat:  Transportation 
Agency:  Virginia Department of Transportation (VDOT) 
Project Formal Title:  Electronic Toll Customer Service and Violation Enforcement System 
 
Project Description:   
 
The Integrated Statewide Electronic Toll Customer Service and Violation Enforcement System 
project involves the design and procurement of hardware, software and operational staffing to 
provide services for processing electronic tolls, managing customer accounts, and collecting tolls 
and fees from users who try to avoid toll payments on the toll facilities. 
 
Project Scope:   
 
This project includes the procurement of a contractor to provide systems and components in 
accordance with the project schedule to address the business problem defined above.  Scope shall 
include the design, installation, configuration and testing of an integrated electronic toll customer 
service and violation enforcement system consisting of hardware, software, and communications 
to provide the necessary functions.  This system will replace the current Smart Tag electronic toll 
system and will exchange transactions and operational data with the system at each of 7 toll 
roads in Virginia and the E-ZPass network.  Design, installation, configuration and testing of 
cameras and image capture equipment in all lanes of three VDOT toll facilities: Dulles Toll 
Road, Coleman Bridge, and Powhite Parkway Extension.  This equipment will interface to the 
current lane equipment at each road and will send violation images and transaction information 
to the toll road host location. 
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Appendix B - 2006 Major IT Project Descriptions 
 
Project ID:  1002072 
Secretariat:  Agriculture and forestry 
Agency:  Virginia Department Of Forestry (DOF) 
Project Formal Title:  Integrated Forest Resources Information System – Forest Protection & 
Mobile Computing 
 
Project Description:   
 
The project will utilize and augment existing Geographic Information System (GIS) 
infrastructure to address key DOF programs.  Enhancements will be made to the agency’s 
Integrated Forest Resource Information System (IFRIS). IFRIS is a Web-based enterprise system 
application with built-in mapping functionality, to address information needs for the program 
areas of wildfire suppression, water quality law enforcement, and forest health. New technology 
in the form of ruggedized PDA’s with mapping-grade GPS will be introduced to replace current 
paper-based data collection forms that severely impede DOF’s ability to deliver services. 
 
Project Scope:   
 
DOF is beleaguered by inefficient information exchange, poor data quality and nearly impossible 
data extraction capabilities. Therefore, the agency will use internal labor resources and contract 
developers to enhance the IFRIS enterprise system to overhaul data collection, management, 
storage, and reporting of information critical to the business areas of wildfire incident tracking, 
water quality law enforcement and forest health monitoring. The project has an expected 
duration of 14 months following formal project kickoff. Systems will be developed primarily at 
contractor facilities, but ultimately will be integrated with the IFRIS application hosted by VITA. 
Mobile devices will be assigned and delivered to field employees for use in field-data collection. 
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Appendix B - 2006 Major IT Project Descriptions 
 
Project ID:  1002133 
Secretariat:  Transportation 
Agency:  Department of Motor Vehicles (DMV) 
Project Formal Title:  PCs on the Front Counters 
 
Project Description:   
 
This project will deliver “thin-client” PCs for the Customer Service Center (CSC) front counters, 
along with supporting servers and associated networking. The PCs will replace the obsolete 
character-based “green screens” that have been in use for the past 20 years. These devices will 
allow a graphical user interface (GUI) environment, commonly found in most business processes 
today, to be established between DMV systems applications and the CSC representatives at the 
counter. Most importantly, these devices will support a total systems redesign whereas the 
current “green screen” devices will not. 
 
Project Scope:   
 
The solution will replace the text-based terminals, upgrade the network infrastructure and deploy 
business service tools for the CSC personnel to use.  Currently, CSC personnel require the use of 
technology and tools for which they do not have access.  This solution will provide 1,500 thin-
client PCs, and 150 servers, along with the necessary network infrastructure.  Business 
applications will remain the current system during this upgrade.  The network infrastructure will 
be upgraded to T-1 bandwidth for high performance applications installed in the near future in 
the CSCs.  This infrastructure will provide the foundation needed for future applications.  
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Appendix B - 2006 Major IT Project Descriptions 
 
Project ID:  1002137 
Secretariat:  Technology 
Agency:  Virginia Information Technologies Agency (VITA) 
Project Formal Title:  PeopleSoft Business Planning and Budgeting 
 
Project Description:   
 
The current business process for budgeting has been modified and altered many times over the 
years and before the agency formerly known as Department of Information Technology 
transitioned to Virginia Information Technologies Agency (VITA).  The new agency has 
additional requirements for budgeting including the ability to create, store, and report a periodic 
forecast (quarterly or monthly).  As a result, the process must be redesigned to be in line with 
budgeting best practices.  This business process review is an addition to the original statement of 
work. 
 
This project will be completed in stages beginning with procurements and consulting, training, 
then standing up the infrastructure, and implementing the EPM PeopleSoft Business Planning & 
Budgeting module for the FMS budget staff and CFO. The final stage will result in the 
implementation of a proactive, fully matured financial suite available for internal budget, 
forecasting, and general enterprise reporting throughout the agency. 
 
This project will address the business process restraints which exist as a result of the limitations 
and support issues associated with the existing legacy application, BERT, and the current version 
of the PeopleSoft budget module which is not being utilized because it does not satisfy VITA’s 
budget requirements at the detail line item level. Implementing the Enterprise Performance 
Management (EPM) PeopleSoft Business Planning & Budgeting modules will result in a 
reduction in maintenance activities and replace redundant applications and financial business 
processes. Plans are also to use the EPM PeopleSoft Business Planning & Budgeting modules as 
the infrastructure to support both the budget and financial forecasting needs for the agency, 
thereby reducing the need for the existing legacy applications 
 
Project Scope:   
 
The scope of this project is limited to the following. 

• Implement the EPM PeopleSoft Business Planning & Budgeting module. 
• Include team sites for management of documents available on the portal. Does not 

include collaboration team sites.  
• Phase out the legacy (BERT) application by moving off Unisys/MAPPER to a production 

Windows/Oracle environment. 
• Existing budget data on the legacy application will be migrated.  
• Develop and approve project, risk, and change management plans. 
• Technical Design and Development that include “test” and “production” environments.  
• Develop a training and communications plan for the project. 
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Appendix B - 2006 Major IT Project Descriptions 
 
Project ID:  1000103 
Secretariat:  Education 
Agency:  Radford University (RU) 
Project Formal Title:  Voice over Internet Protocol (VoIP) Telephone System Project 
 
Project Description:   
 
Phase in over several years the installation of a Cisco VoIP Telephone System to replace current 
Asynchronous Transfer Mode (ATM) based system and Verizon.  Pilot phases include new 
building and renovation projects during FY03-FY06. Planned campus-wide installation during 
FY07. 
 
Project Scope:   
 
Radford University (RU) currently obtains Centrex telephone service through a state negotiated 
service plan with Verizon. The annual cost is over $677,000. RU believes replacement of current 
service with a Voice over Internet Protocol (VoIP) system will save the university approximately 
$577,000 over a five year period. 
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Appendix B - 2006 Major IT Project Descriptions 
 
Project ID:  1000119 
Secretariat:  Administration 
Agency:  Department of General Services (DGS) 
Project Formal Title:  Seat-of-Government Voice Over Internet Protocol (VoIP) 
 
Project Description:   
 
This project continues the installation of VoIP phones, networks, and conversion of lines in 
renovated buildings at seat-of-government.  These buildings are public/private partnership 
initiatives with bond or private funding/lease back arrangements. 
 
Project Scope:   
 
Network and voice services at the seat-of-government campus are designed and supported by 
individual agency tenants. This design is costly and is difficult to maintain.  It also precludes 
introduction of new technologies for use by all tenant agencies.  The aggressive building 
program currently underway on the campus requires a consistent networking approach and the 
development of standards that can be implemented by the Department of General Services' 
Bureau of Facilities Management during the planning and construction of campus buildings. 
 
Today, agencies, at their option, may install PBXs, keyed systems, or use Centrex services from 
VITA's telecommunications contracts.  DGS tenant agencies use over 7,000 voice circuits at an 
average cost of $20 per month, almost 1.2 million dollars annually.  The variety of options and 
the differences in approach lead to security and facilities management problems.  Support for 
these solutions is normally outsourced requiring multiple vendors to have unsupervised access to 
facility wiring closets.  Telecommunication problems occur when vendors terminate incorrect 
circuits due to a lack of consolidated documentation. Cabling chases become clogged as 
proprietary cabling plans are abandoned by tenants.  Building space is not used effectively due to 
the problems and telecommunications expenses of relocating tenants. 
 
Tenant agencies also request individual data centers or create server farm locations within their 
assigned office space.  For VITA in-scope agencies, consolidating these servers into one or two 
locations will allow for more cost-effective operations support and will assist VITA in eventual 
collocation of the servers at the VITA data center.  The network must be designed to support this 
data center consolidation while allowing tenants not within VITA's scope to access network 
services.  DGS is in the midst of a major renovation of executive office space.  These 
renovations and the creation of VITA present a unique opportunity to restructure voice, data, and 
video communications provisioning in seat-of-government buildings. 
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Appendix B - 2006 Major IT Project Descriptions 
 
Project ID:  1000129 
Secretariat:  Public Safety 
Agency:  Virginia State Police (VSP) 
Project Formal Title:  Statewide Mug-shot and Other Images Repository 
 
Project Description:   
 
Provide the means to accept, process, store, retrieve, and search mug-shots and other images 
(scars, marks, and tattoos) from local law enforcement agencies.  These images will be sent to 
VSP as part of a National Institute of Standards and Technology’s (NIST) package generated 
from a criminal arrest process or Sex Offender registration. 
 
Project Scope:   
 
The proposed solution would build upon new functionality being implemented through the 
Charge Standardization Project (CSP).  Through CSP, new booking identification stations will be 
implemented capable of capturing and submitting to VSP the Federal Bureau of Investigation’s 
(FBI) Type-10 records which include mugshots and scars, marks and tattoos (SMTs).  SMTs are 
also included in the scope of this project.  Once the Type-10 records are submitted, the mugshots 
and SMTs would be added to the proposed statewide mugshot system.  The mugshot database 
would be made available to law enforcement agencies across the state for inquiry and line-up 
purposes.  The mugshot and SMT photos would be made available to criminal justice users 
through VSP's Virginia Criminal Information Network (VCIN). 
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Appendix B - 2006 Major IT Project Descriptions 
 
Project ID:  1000133 
Secretariat:  Public Safety 
Agency:  Virginia State Police (VSP) 
Project Formal Title:  Central Criminal Repository Improvement 
 
Project Description:   
 
This proposal would update all central repository databases, interfaces, and related applications 
required by Virginia State Police from a dated, inflexible legacy software platform to a current, 
efficient, and flexible one.  While studying these applications, this project will include the search 
for opportunities to improve efficiency and take advantage of the vast improvements that current 
information technology can provide.  The new software solutions will be built on proven, 
accepted, state-of-the-art programming languages and database products.  These software 
solutions will incorporate new National Law Enforcement Telecommunications Systems 
(NLETS) and Federal Bureau of Investigation (FBI) standards including the Global Justice 
EXtensible Markup Language (XML) Data Model (GJXDM) when applicable.  The central 
repository system will be designed to accommodate improved interfaces with related law 
enforcement systems within the agency such as the Virginia Records Management System 
(VRMS) and throughout the law enforcement industry such as National Data Exchange (NDEx) 
and Law Enforcement Information Exchange (LInX). 
 
Project Scope:   
 
The Virginia State Police central repository databases are populated by law enforcement, courts, 
and corrections agencies statewide to meet specific federal and state mandates.  These databases 
are accessed by law enforcement, prosecutors, courts, and corrections agencies from across the 
country to facilitate criminal justice processing.  The central repository applications included in 
the project are: 
 
•  Wanted Persons, Missing Persons, Stolen 

Vehicles and Parts 
•  Firearms Transaction Processing 

•  Computerized Criminal History •  Consolidated Applicant Tracking 
•  Protective Orders •  Master Name Index 
•  Incident Based Reporting •  Task Force Investigation Processing 
•  Sex Offender Registry •  Mug-shots 
•  Concealed Handgun Permits •  Expungement Tracking 
•  Machine Gun Registry •  AFIS Messaging 
 
This proposal would update all central repository databases, interfaces, and related applications 
required by Virginia State Police from a dated, inflexible legacy software platform. 
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Appendix B - 2006 Major IT Project Descriptions 
 
Project ID:  1000188 
Secretariat:  Natural Resources 
Agency:  Virginia Museum of Natural History (VMNH) 
Project Formal Title:  Adventure Classroom 
 
Project Description:   
 
Installation of a state of the arts videoconferencing science classroom. 
 
Project Scope:   
 
Install a state of the arts videoconferencing science classroom. This project will allow the 
museum to meet its primary Information Technology goal of using technology to reach and meet 
the needs and expectations of all citizens. The museum is limited in the number of people it can 
reach with hands-on education experiences. Through technology, VMNH can reach citizens 
across the Commonwealth of Virginia through distance-learning experiences involving scientists, 
educators, private citizens, students and teachers. This classroom will serve as a distance-
learning laboratory connected to the local and Virginia IT networks where science education at-
a-distance can be performed, studied, and improved. This issue relates to the museum's Core 
Business Activity to provide and promote opportunities for citizens to expand their knowledge, 
skills and cultural awareness through science, art, music, drama, literature, dance, and other 
educational services and to assist the Governor in statewide management. 
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Appendix B - 2006 Major IT Project Descriptions 
 
Project ID:  1000225 
Secretariat:  Health & Human Resources 
Agency:  Department of Social Services (DSS) 
Project Formal Title:  Public-Private Education Facilities and Infrastructure Act (PPEA)--
Integrated Social Services Delivery System 
 
Project Description:   
 
The Virginia Department of Social Services (VDSS) seeks to develop a browser-enabled 
information system reengineered to reflect the best business processes and data needs for the 
local and state workers who provide benefits and services to Virginia customers.  If re-
engineered to effectively process the information needs of both customers and workers, the 
resulting system can provide for one-time entry of data, provide streamlined processes for 
quicker service delivery, and provide a method to share data in a secure manner with other users, 
managers and, where appropriate, customers.  An integrated system will lower systems 
development and maintenance costs, improve the state's ability to provide future services, and 
allow local agencies to operate more effectively. Projects of this nature and magnitude are 
currently funded and active in several other states.  
 
VDSS is in the process of using a PPEA with creative financing (such as by paying for the 
project through the savings generated by the project).  However, since PPEA planning is in the 
conceptual phase, this Information Technology (IT) Strategic Plan Amendment is written under 
the assumption that VDSS has the option to use traditional procurement methods (such as 
Request for Proposals [RFPs] or supplemental contract services) to obtain the services for overall 
project planning, and short-term improvements to meet some of the most critical locality 
business needs.   If an acceptable detailed PPEA proposal is received, a new IT Strategic Plan 
Amendment will be submitted to address that approach. 
 
Project Scope:   
 
Preliminary information obtained from other states indicates that planning activities are 
significant, including extensive involvement of locality staff, development of technical 
standards, cost benefit analysis, and detailed project planning.  Therefore, business process re-
engineering is currently underway for state and local social services business programs. 
 
Quick Hits (concurrent with Planning):  
• Simplified sign-on to major legacy systems  
• Improved customer searches and sharing of customer information as appropriate  
• Master customer identification number  
• Legacy system connectivity  
• Policy reviews and consolidation  
• Manual revisions and updates 
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Appendix B - 2006 Major IT Project Descriptions 
 
Project ID:  1000234 
Secretariat:  Health and Human Resources 
Agency:  Department of Mental Health, Mental Retardation, and Substance Abuse Services 
(DMHMRSAS) 
Project Formal Title:  Clinical Applications/EMR 
 
Project Description: 
 
Replace legacy systems with integrated clinical applications sharing an electronic medical record 
repository.   
 
Project Scope: 
 
Implement an electronic medical record repository and clinical applications at each 
DMHMRSAS facility and Central Office. Project would replace legacy systems and integrate 
with recent IT investments with AVATAR for patient/resident admissions, discharges, and 
reimbursements. 
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Appendix B - 2006 Major IT Project Descriptions 
 
Project ID:  1000255 
Secretariat:  Transportation 
Agency:  Department of Motor Vehicles (DMV) 
Project Formal Title:  Integrated Systems Redesign 
 
Project Description:   
 
Redesign DMV core mainframe systems and related applications. 
 
Project Scope:   
 
The redesign project focuses on the fragmented processing of DMV's three major business areas:  
driver, vehicle, and motor carrier.  The purpose of the redesign is to transform these fragmented 
fifteen year old systems into one modernized system that is responsive to the ever-changing 
needs relating to internal security, homeland security, legislative mandates, and customer 
relationship management.  Project completion is estimated to take 3 years with a total estimated 
cost of 32.6 million dollars.  DMV plans to use contractors for personnel services resulting in no 
increase to Information Technology (IT) Full Time Equivalents (FTEs).  The solution to the 
fragmentation/modernization issue may come in the form of commercial off the shelf software, 
and in-house development effort, or a combination of both. 
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Appendix B - 2006 Major IT Project Descriptions 
 
Project ID:  1000761 
Secretariat:  Administration 
Agency:  State Board of Elections (SBE) 
Project Formal Title:  Campaign Finance Management System 
 
Project Description:   
 
Consolidated system to manage e-filed campaign finance  reports: new software for e-filers that 
integrates seamlessly with SBE mgmt software, posts reports to the SBE Web site, meets all 
legal requirements, and allows localities to accept e-filings. 
 
Project Scope:   
 
Commercial-off-the-shelf (COTS) package; customization services; and on-going license and 
support agreement; SBE will also need to engage a project manager for the duration of the 
project. 
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Appendix B - 2006 Major IT Project Descriptions 
 
Project ID:  1001073 
Secretariat:  Administration 
Agency:  Department of General Services (DGS) 
Project Formal Title:  Real Estate Portfolio Management 
 
Project Description:   
 
In January 2005, the Division of Real Estate Services (DRES) was established to lead the change 
and the former Bureau of Real Property Management (BRPM) was eliminated.  The CBRE 
Phase II report studied IT alternatives based on the final solution supporting functionality in 
portfolio data management, lease administration, transaction management, facilities 
management, workplace management, document, and decision management and strategic 
planning.  Data elements required for improvement portfolio management were identified, the 
existing system capabilities were assessed and alternative systems available in the marketplace 
were identified and evaluated.  The existing Property and Lease Automated Tracking System 
(PLATS) database is several releases behind and, as currently being used and maintained, cannot 
be relied upon to monitor the Commonwealth's real estate effectively.  Options evaluated by 
CBRE included hosted and installed solutions in the following categories. Enterprise Wide 
Solution: An integrated, third-party system providing functionality for the management of real 
estate assets, leases, and facilities, replacing three systems already functioning in the 
Commonwealth in the areas of facilities and document/decision management.  This application 
would need to interface/integrate with the state's financial systems including general ledger, 
accounts payable, accounts receivable, fixed assets, and treasury accounting.  Focused Solution: 
A system that would deliver critical areas of functionality of an integrated package, but would 
not replace the three systems already functioning well in the Commonwealth.  Targeted Solution: 
A system that offers exceptional capabilities in a few, but not in a majority, of the functional 
areas.   
 
CBRE’s final report recommends a course of action to implement a solution that would fill the 
gaps in required functionalities while preserving the currently functioning technology 
investments.  In addition an interim solution of performing currently available upgrades to the 
PLATS system and continue its use is also being evaluated.  
 
Project Scope:   
 
In May 2004, Governor Warner's Management Objectives for 2004-2005 established the real 
estate management objective: implement a consolidated, fully integrated system for the state's 
real estate management, resulting in a 15% - 20% decrease in total leased office space.  DGS is 
actively working to transform Virginia's decentralized real estate transactions process into a Real 
Estate Portfolio Management System.  This project will take the requirements currently being 
defined by DRES to design and implement an application that supports the Commonwealth's 
Real Estate 
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Appendix B - 2006 Major IT Project Descriptions 
 
Project ID:  1001473 
Secretariat:  Transportation 
Agency:  Department of Transportation (DOT) 
Project Formal Title:  Equipment Management System (EMS) Upgrade 
 
Project Description:   
 
The EMS Upgrade project is a replacement for the current EMS system. 
 
Project Scope:   
 
The current Equipment Management System (EMS) is an older application that no longer 
satisfies many of the DOT business requirements.  In addition, many of the features that do 
satisfy business needs take a long time or too many resources to perform efficiently and 
effectively.  A new Equipment Management System would provide an up-to-date system that 
would meet the agency’s Fleet Management needs.  We will evaluate potential fleet management 
Commercial-off-the-Shelf (COTS) packages as an alternative to building a system. 
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Appendix B - 2006 Major IT Project Descriptions 
 
Project ID:  1001503 
Secretariat:  Public Safety 
Agency:  Virginia State Police (VSP) 
Project Formal Title:  Virginia Records Management System (VRMS) 
 
Project Description:   
 
Implementation of a records management system for Virginia State Police criminal case 
processing. 
 
Project Scope:   
 
The scope of the Virginia Records Management System (VRMS) project is to implement a 
modern law enforcement records management system.  VRMS will facilitate law enforcement 
case processing from the 911 call through prosecution.  Certain post-prosecution events are also 
tracked.  VRMS will be highly integrated with State Police’s central repository systems and will 
interface with other state and local agencies. 
 
VRMS functionality will include Computer-Aided Dispatch (CAD), electronic document 
processing (summonses, incident reports, arrest reports, etc.), event tracking, photo display 
(mugshots, line ups, facial recognition, crime scene photos, etc.), advanced mapping and 
plotting, and functionality to support investigative and prosecutorial activities.  VRMS will also 
support non-criminal activities like officer scheduling, accident processing, parking citations, 
service of civil court documents, pawn shop tracking, tracking of towed vehicles, animal control, 
and false alarm tracking. 
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Appendix B - 2006 Major IT Project Descriptions 
 
Project ID:  1001506 
Secretariat:  Natural Resources 
Agency:  Department of Environmental Quality (DEQ) 
Project Formal Title:  Document Management Implementation 
 
Project Description:   
 
Develop and implement a Document Management System to provide a scalable, efficient means 
of storing, accessing, and managing DEQ mission-critical documents. The benefits of achieving 
this goal include, but are not limited to: quick, efficient, and reliable electronic access to 
documents by staff, the regulated community, other government entities, as well as the general 
public; and providing a foundation for an effective Continuity of Operations Plan (COOP). 
 
Project Scope:   
 
The detailed needs analysis performed by eVisory confirmed DEQ’s paper-intensive operations, 
but also uncovered limitations in how DEQ handles records and responds to certain inquiries.  
The analysis suggests that the Agency is vulnerable when it comes to records management 
issues.  Inconsistent documentation processes result in the inability to quickly share information 
in the event of an emergency.  DEQ’s ability to recover information in the event of a disaster is 
also vulnerable.  
 
DEQ also has a pilot project regarding simple Document Imaging and retrieval.  This pilot 
project has been ongoing for the past few years.  The pilot consists only of scanned images in an 
electronic file cabinet without the use of any type of workflow. Results of this pilot have shown 
that there are great efficiencies to be gained from even this type of limited application. 
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Appendix B - 2006 Major IT Project Descriptions 
 
Project ID:  1001521 
Secretariat:  Health and Human Resources 
Agency:  Department of Mental Health, Mental Retardation, and Substance Abuse Services 
(DMHMRSAS) 
Project Formal Title:  Medication Management System 
 
Project Description: 
 
Replace legacy pharmacy system with integrated medication management application sharing an 
electronic medical record repository.   
 
Project Scope: 
 
Implement a medication management system that utilizes an electronic medical record repository 
at each DMHMRSAS facility. Project would replace legacy system and integrate with recent IT 
investments with AVATAR for patient/resident admissions, discharges, and reimbursements.  
Project would replace outdated In-Patient and Aftercare Pharmacy systems. 
 

Narrative Submission – Excerpts from Agency’s input into CATSPA. ITIB 2006 RTIP Report Page 34 



 
Appendix B - 2006 Major IT Project Descriptions 
 
Project ID:  1001577 
Secretariat:  Education 
Agency:  Virginia State University (VSU) 
Project Formal Title:  New Engineering Building Technology 
 
Project Description:   
 
The new engineering building will be a state-of-the-art building that will house engineering and 
technology programs.  The facility will be completed and fully functional in Fall 2006 or Winter 
2007.  The facility requires appropriate technologies to support instruction, research, 
conferencing, individual student productivity, security, and computerized facilities management. 
 
Instructional Technology: Computer labs, multimedia learning environments, hands-on student 
lab resources, advanced conferencing technologies 
 
Infrastructure Technology: Structured cable plant, wired and wireless network devices, video 
surveillance, computerized control systems (HVAC, security access, etc.) 
 
Project Scope:   
 
This state of the art building will house VSU's engineering and technology programs. The 
programs pursue various objectives directly aligned with the university's education, research, and 
service missions.  
 
The facility will be completed and fully functional in Fall 2006 or Winter 2007. The facility 
requires appropriate technologies to support instruction, research, conferencing, individual 
student productivity, security, and computerized facilities management. 
 
Instructional Technology: Computer labs, multimedia learning environments, hands-on student 
lab resources, advanced conferencing technologies 
 
Infrastructure Technology: Structured cable plant, wired and wireless network devices, video 
surveillance, computerized control systems (HVAC, security access, etc.) 
 
This project will enable VSU to provide contemporary instructional and research resources in 
engineering and technology arena.  Such resources will increase student achievement, 
partnership opportunities, and the ability to attract external funds. 
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Project ID:  1001580 
Secretariat:  Public Safety 
Agency:  Department of Emergency Management (DEM) 
Project Formal Title:  Statewide Alert Network (SWAN) 
 
Project Description:   
 
Statewide Alert Network system 
 
Project Scope:   
 
Implement a statewide alerting network system that will notify emergency personnel of an 
emergency and/or disaster situation such as hurricanes, tornadoes, terrorist attacks, or fires.  
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Project ID:  1001583 
Secretariat:  Public Safety 
Agency:  Department of Emergency Management (DEM) 
Project Formal Title:  Geospatial Information Systems (GIS) 
 
Project Description:   
 
Continue development of GIS database for use in emergencies. 
 
Project Scope:   
 
Provide geospatial data and maps for use during a response to an emergency and/or disaster 
situation. This involves metadata and printed cartography.
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Project ID:  1001586 
Secretariat:  Technology 
Agency:  Virginia Information Technologies Agency (VITA) 
Project Formal Title:  Next Generation E-911 
 
Project Description:   
 
The current E-911 system is severely hindered because it is based on analog technology.  This 
limitation prevents data from being sent into the Public Safety Answering Point (PSAP), which 
answers the E-911 call for service.  While next generation E-911 solutions are still being piloted 
and evaluated, it is clear that the new network will begin deployment in the 2007-2008 
timeframe and that this deployment must be performed at a statewide level.  The network, which 
will most likely be Internet protocol (IP)-based, will be the foundation for E-911 and a number 
of other public safety/homeland security applications. 
 
Project Scope:   
 
To deploy the next generation E-911 system to all geographic areas of the Commonwealth to 
allow all citizens to contact emergency assistance regardless of the telecommunications 
technology used. 
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Project ID:  1001677 
Secretariat:  Technology 
Agency:  Virginia Information Technologies Agency (VITA) 
Project Formal Title:  Integrated Business Processes/Chargeback System 
 
Project Description:   
 
Consolidated billing and chargeback system will replace several existing VITA systems to 
integrate an end-to-end enterprise view across service towers and interface with other business 
systems. 
 
Project Scope:   
 
The software and business system support will provide a flexible, consolidated customer billing 
system across service areas including seamless access to drill down customer history and 
analysis with input from internal and external sources. 
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Project ID:  1001678 
Secretariat:  Commerce and Trade 
Agency:  Virginia Employment Commission (VEC) 
Project Formal Title:  Unemployment Insurance Modernization 
 
Project Description: 
 
Replace legacy batch-updated Unemployment Insurance (UI) Benefits and Tax System with a 
real-time updating modernize UI system.  
 
Project Scope: 
 
Project will replace the Virginia UI Benefits, Virginia UI Tax, and Wage Record systems with an 
integrated UI application providing real-time updating of customer and UI data.  Project would 
integrate Trade Readjustment Act, Disaster Unemployment Assistance, and Unemployment 
Insurance programs, eliminating legacy systems developed in the 1970’s and 1980’s. 
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Appendix B - 2006 Major IT Project Descriptions 
 
Project ID:  1001970 
Secretariat:  Education 
Agency:  Radford University 
Project Formal Title:  Procure New Administrative Systems Software 
 
Project Description:   
 
Radford University (RU) is requesting funding to procure and implement new Web-based ERP 
Administrative System software to include Student Records, Financial Records, and Human 
Resources modules. Approval of this request will allow RU to install the same state-of-the-art 
computer systems already operational at other Virginia institutions. Web-based systems provide 
better service to students, faculty, staff, parents, the community, alumni, business & ultimately to 
all taxpayers, & deliver operational efficiencies to the institution. RU already has enterprise level 
Unix platforms and relational database systems, therefore, the only sizeable costs are to replace 
the application software itself. This is not an insignificant task, but not as difficult nor as 
expensive as if it were necessary to replace a legacy system from scratch. 
 
Project Scope:   
 
Procure and implement new Web-based ERP Administrative System software to include Student 
Records, Financial Records, and Human Resources modules. The project scope includes the 
installation of a state-of-the-art web-based ERP system that will 
 

• provide better service to students, faculty, staff, parents, the community, alumni, business 
& ultimately to all taxpayers; and 

 
• deliver operational efficiencies to the institution. 
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Appendix B - 2006 Major IT Project Descriptions 
 
Project ID:  1002131 
Secretariat:  Health and Human Resources 
Agency:  Department of Health 
Project Formal Title:  Electronic Health Record – Pilot 
 
Project Description: 
 
Replace paper-based medical records system with an Electronic Health Record system. 
 
Project Scope: 
 
The Electronic Health Record – Pilot project will replace the agency’s paper-based medical 
records with an electronic medical record (EMR).  The EMR will interface with the agency’s 
practice management system; providing the agency with the ability to electronically store 
Subjective-Objective-Assessment-Plan notes and other medical chart information. 
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Appendix B - 2006 Major IT Project Descriptions 
 
Project ID:  1002200 
Secretariat:  Technology 
Agency:  Virginia Information Technologies Agency (VITA) 
Project Formal Title:  VITA IT Accessibility Compliance 
 
Project Description:   
 
VITA is driven to develop a Section 508 compliance project to achieve agency-wide compliance 
of the Commonwealth Information Technology Accessibility Standard (GOV103-00).  This 
project will provide accessibility to people with disabilities for all software applications, 
including operating systems; Web-based intranet & internet information and applications, and 
infrastructure, as well as hardware (desktop and portable computers, telecommunications, video 
and multimedia products).  For VITA, the size, scope and complexity of this effort raise it to the 
level of a major project. 
 
Project Scope:   
 
The goal of this project is to address what actions VITA needs to do to bring VITA IT systems 
into compliance with the Virginia Information Technology Accessibility Standard (GOV103-00). 
This project will focus on accessibility standards related to the Software Applications, Web 
Based Intranet and Internet Applications. The primary effort will involve: develop organizational 
policy; establish roles and responsibilities; develop and execute a communications plan; training; 
develop Web, applications and software standards; inventory of systems; assessment of effort; 
submit exemption requests; prioritize systems for compliance conversions; develop compliance 
procedures for new systems; conversion effort for existing systems; and on-going compliance 
reviews. 
 
The Commonwealth portal and sites supported by VITA's e-government partner, Virginia 
Interactive, as well as technical Infrastructure are out of scope for this project.  A separate, non-
major project will address compliance in each of these areas. 
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Appendix B - 2006 Major IT Project Descriptions 
 
Project ID:  1002203 
Secretariat:  Public Safety 
Agency:  Department of State Police 
Project Formal Title:  Enhancement of the AFIS system - Palm Print Search 
 
Project Description:  
 
Add an automated palm print capability to the Virginia State Police Automated Fingerprint 
Identification System (AFIS). This capability will provide for electronic submission, receipt, 
storage and searching of palm prints for law enforcement agencies throughout Virginia.  
 
Project Scope:   
 
Purchase palm print system from the AFIS vendor to provide for the receipt, storage and 
searching of palm prints from local agencies. The system includes additional matching and 
storage capability, and automated palm print searching and processing software for central 
equipment at State Police and AFIS terminals at 22 local and state agencies.  Conversion services 
for up to 50,000 existing palm prints in local agencies are also included.  Establish a statewide 
palm print search system that will 
 

• allow local agencies to search the entire state database and eliminate the need for their 
own systems; 

• increase the identification and apprehension of offenders through the searching of palm 
prints from crime scenes; 

• improve the utility of palm prints by providing statewide search capability; and 
• reduce the amount of investigator time on crime scenes by increasing the number of 

identifications made through palm prints. 
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Appendix B - 2006 Major IT Project Descriptions 
 
Project ID:  1002205 
Secretariat:  Public Safety 
Agency:  Department of State Police 
Project Formal Title:  Virginia Intelligence Management System 
 
Project Description:  
 
This project will implement a statewide repository of intelligence information through the purchase of an 
intelligence package and integration services. This system will accept data from local, regional and state 
systems and facilitate the sharing of intelligence and information among numerous state, local and federal 
agencies. The goal of this system is to provide the capability to receive, analyze and disseminate 
intelligence concerning criminal and terrorist activities. 
 
Project Scope:  
 
The scope of this project includes the purchase of an off-the-shelf intelligence package or 
services for the development and testing of an application to provide the functionality identified 
in a study that is currently in progress.  Also included are integration and implementation 
services, including system set-up and training.  Implement  
 

• centralized analysis and dissemination of intelligence information statewide; 
• centralized access to national intelligence systems; 
• improved business relationships and information sharing among law enforcement 

agencies. 
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Appendix B - 2006 Major IT Project Descriptions 
 
Project ID:  1002206 
Secretariat:  Finance 
Agency:  Secretary of Finance 
Project Formal Title:  Implementation of the Enterprise Applications Master Services 
Agreement (Phase 1) 
 
Project Description:   
 
The purpose of this project is to modernize the Commonwealth’s Enterprise-wide Financial 
Management, Performance-based Budgeting, Human Resource Management, Asset 
Management, Supply Chain Management (including Inventory Control) and Travel Request/ 
Reimbursement processes and supporting automated systems. The goal of this initiative is to 
implement industry-recognized best practices within these areas and to deploy an automated 
Enterprise Resource Planning/Enterprise Resource Management (ERP/ERM) system that 
enforces best practices while significantly improving the efficiency and effectiveness of the 
Commonwealth staff that perform them.  Phase 1 of this effort will include documenting the 
system requirements for each business process listed above, identifying recommended solutions, 
and creating an implementation plan for review and approval by the Governor and the 
Information Technology Investment Board (ITIB).   
 
Project Scope:   
 
The scope of the project includes those business processes and supporting information systems 
related to Financial Management, Performance-based Budgeting, Human Resource Management, 
Asset Management, Supply Chain Management (including Inventory Control) and Travel 
Request/Reimbursement processes. While the accountability and functional subject matter 
expertise for these processes and systems lie primarily within the Secretariat of Finance and 
Secretariat of Administration, the impact of reengineering these processes and systems will be 
felt across all executive branch agencies, the judiciary and legislature since there is broad 
reliance on these administrative processes to support their operations. In addition, the 
Commonwealth’s institutions of Higher Education will also benefit from the modernization of 
these processes and systems. It is anticipated that the Partnership will undertake the Financial 
Management, Performance-based Budgeting and Human Resource Management efforts first, 
though not simultaneously, and prioritize the other components of the Comprehensive 
Agreement at some future date.   
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Appendix B - 2006 Major IT Project Descriptions 
 
Project ID:  1002207 
Secretariat:  Public Safety 
Agency:  Department of State Police (VSP) 
Project Formal Title:  Replacement and Enhancement of the Statewide Incident-Based 
Reporting System (IBRS) 
 
Project Description:  
 
Replace the current statewide Incident-Based Reporting System with a state-of-the-art 
application.  The current system operates on legacy technology and does not meet the needs of 
the law enforcement community in Virginia. 
 
Project Scope:  
 
The scope of this project includes the purchase of consulting services to develop the 
requirements for replacement of the current system.  Once the requirements have been 
developed, the agency will survey the market to determine whether a suitable commercial off-
the-shelf (COTS) package exists or whether development will be necessary.  The project also 
includes planning for implementation of the system, including installation and deployment of the 
software at VSP and training services for VSP and the local agencies in submission or records 
and access requirements.  State Police’s plans include 
 

• providing local and state agencies with efficient access to IBR data with improved ad-hoc 
report generation capability developed using an industry-standard reporting tool; 

• Upgrading data submission standards to include Offense Tracking Numbers (OTNs), 
National Data Exchange (N-DEx) and the Global Justice XML Data Model (GJXDM); it 
is also probable that data standards related to the Law Enforcement Information 
Exchange (LInX) will be included; and 

• linking IBR data with criminal history, wanted persons and other databases using incident 
numbers, OTNs and State IDs (SIDs). 
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Appendix B - 2006 Major IT Project Descriptions 
 
Project ID:  1002209 
Secretariat:  Public Safety 
Agency:  Department of State Police (VSP) 
Project Formal Title:  Replacement and Enhancement of the Central Criminal History (CCH) 
Application 
 
Project Description:  
 
Replace the current Centralized Criminal History (CCH) application with a package and/or 
developed software utilizing modern programming and database technologies.  CCH is a 
component of the larger Central Criminal Records Exchange (CCRE) system. The current 
system is more than 30 years old and many of its capabilities are based on a proprietary 
emulation package which limits VSP’s ability to leverage the capabilities of the updated 
infrastructure on which it resides. 
 
Project Scope:  
 
The scope of this project includes the purchase of consulting services to develop the 
requirements and implementation plan for replacement and enhancement of the Computerized 
Criminal History (CCH) system. Once the requirements have been developed, the agency will 
survey the market to determine whether a suitable commercial off-the-shelf (COTS) package 
exists or whether development will be necessary.  The project also includes planning for 
implementation of the system, including installation and deployment of the software at VSP and 
training services for VSP staff.  The scope of the project includes the local agencies in 
submission or records and access requirements.  This project includes replacement of the 
Consolidated Applicant Tracking System (CATS) and the AFIS Messaging system, because they 
are tightly integrated with the current CCH system. 
 
Project Business Objectives: 

• Support real time interfaces with other state agency systems such as Supreme Court and 
Department of Corrections. 

• Improve reporting flexibility through use of a standard reporting package. 
• Decrease the time to modify the software in response to legislative requirements. 
• Improve user interfaces. 
• Adopt national XML standards (GJXDM) resulting in improved interfaces with other 

state and local systems. 
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Appendix B - 2006 Major IT Project Descriptions 
 
Project ID:  1002282   
Secretariat:  Education 
Agency:  Virginia Community College System (VCCS) 
Project Formal Title:  New Human Resources Information System (HRIS) 
 
Project Description:   
 
The project is an implementation of a Human Resources System for the VCCS and 23 Colleges.  
Currently Virginia Community College System (VCCS) does not employ an automated 
enterprise solution for human resources management. Dependence on manual processes and 
dated external systems negatively impacts the VCCS’ ability to remain competitive in today’s 
higher education market and to meet VCCS business, educational, and public service missions. 
To address these problems, VCCS plans to implement the PeopleSoft HR modules. The 
proposed system will provide self-service access and business process support to students, 
faculty, and staff and improve workflow for major human resources functions performed 
throughout the VCCS colleges and Central Office. Enhanced interoperability with other VCCS 
internal and external application systems will provide additional benefits from information 
sharing. 
 
Project Scope:   
 
The project will result in the implementation of the PeopleSoft Human Resources modules and 
includes HR, Base Benefits, Benefits Administration (portion), portal, self service, and data 
conversion interfaces to CIPPS, EPAS and PMIS. The implementation includes modules for 
employee self service, time and labor, and recruiting. The project scope includes all phases of the 
project life-cycle. The specific life-cycle methodology to be employed will include Fit/Gap 
analysis, design, development, testing, training, and quality assurance reviews.  
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Appendix C - Status of 2005 RTIP Recommended Projects

2006 Status Secretariat Agency Project Formal Title Total Project Cost 
(estimate at 
completion)

Secretary of 
Administration

DGS VFA-FICAS Statewide Support $1,000,000

Secretary of 
Commerce and 
Trade

VEC Customer Contract Centers $12,000,000

Secretary of 
Education

CWM Mastering Administrative Systems 
and Technologies

$6,366,150

Secretary of 
Education

UMW Administrative Systems 
Replacement- Bring on Banner

$6,871,462

Secretary of 
Finance

DOA Lease Accounting System 
Replacement

$85,000

Secretary of 
Finance

TAX Public-Private Partnership Project $232,600,000

Secretary of 
Health & Human 
Resources

DSS APECS-IMS to DB2 Reengineering $11,100,000

Secretary of 
Health & Human 
Resources

DSS Child Support Payment Processing 
Modernization

$4,600,000

Secretary of 
Natural Resources

DGIF Automated License Delivery 
System

$250,000

Secretary of Public 
Safety

VDEM Virginia Emergency Operations 
Center

$6,527,000

Secretary of Public 
Safety

VDEM State and Local Preparedness 
Program 

$4,000,000

Secretary of 
Transportation

VDOT Financial Management System 
Upgrade-Phase 1 $2,138,004

Total for 12 projects $287,537,616

Secretary of 
Commerce and 
Trade

VEC Replace Virginia Workforce 
Network Information System 
(VWNIS)

$4,500,000

Secretary of 
Education

JYF JYF Ticketing Improvements $443,000

Secretary of 
Education

VCCS Administrative Information System 
(AIS) 

$3,000,000

Secretary of Public 
Safety

DOC Phase 2 and Phase 3 of 
Commonwealth Offender Record 
Information System 
(VirginiaCORIS) Program

$12,900,000

Secretary of 
Technology

VITA Commonwealth Technology 
Portfolio Version 2, Phase 2

$2,831,919

Secretary of 
Transportation

DMV Traffic Records Electronic Data 
System (TREDS)

$4,345,000

Completed

Active/Funded

ITIB 2006 Recommended Technology Investment Projects (RTIP) Report page 1



Appendix C - Status of 2005 RTIP Recommended Projects

2006 Status Secretariat Agency Project Formal Title Total Project Cost 
(estimate at 
completion)

Secretary of 
Transportation

VDOT Electronic Toll Customer Service 
and  Violation Enforcement System

$13,826,000

Total for 7 projects $41,845,919

Secretary of 
Education

UVA Student Systems Project $20,700,000

Secretary of 
Education

VSU New Engineering Building 
Technology

$953,800

Secretary of 
Health & Human 
Resources

DMHMR Community Services Division 
Information System

$400,000

Secretary of 
Health & Human 
Resources

DMHMR Replace Facility/Aftercare 
Pharmacy System

$3,000,000

Secretary of 
Health & Human 
Resources

DMHMR Clinical Apps/Electronic Medical 
Record (EMR)

$15,000,000

Secretary of Public 
Safety

DCJS Virginia Integrated Justice Program 
Phase II

$1,900,000

Secretary of Public 
Safety

VDEM Financial System $550,000

Secretary of Public 
Safety

VDEM Convert Databases $100,000

Secretary of 
Technology

VITA Next Generation E-911 $5,000,000

Total for 9 projects $47,603,800

Secretary of 
Education

JYF Enterprise Resource Planning 
(ERP)/Accounting System

$79,568

Secretary of 
Education

VSU Network Infrastructure Upgrade $1,774,200

Secretary of 
Health & Human 
Resources

DSS Child Care System $9,500,000

Secretary of 
Technology

VITA Enterprise Desktop Management $3,000,000

Secretary of 
Technology

VITA Comprehensive Statewide Network 
Services (PPEA)

$5,400,000

Secretary of 
Technology

VITA Enterprise Messaging/E-mail 
System

$5,700,000

Secretary of 
Technology

VITA End-to-end Systems and Process 
Management (PPEA)

$9,000,000

Secretary of 
Technology

VITA State-of-the-Art Data Center(s) 
with Disaster Backup

$34,700,000

Reclassified

Cancelled
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Appendix C - Status of 2005 RTIP Recommended Projects

2006 Status Secretariat Agency Project Formal Title Total Project Cost 
(estimate at 
completion)

Secretary of 
Technology

VITA Enterprise Customer Care Center $750,000

Secretary of 
Transportation

VDOT Financial  Management System 
(FMS) II Phase II Execution

$25,000,000

Total for 10 projects $94,903,768

Secretary of 
Administration

DGS Seat of Government Voice Over 
Internet Protocol (VoIP)

$800,000

Secretary of 
Administration

DGS Real Estate Portfolio Management $1,000,000

Secretary of 
Administration

DHRM Employee Web Portal $600,000

Secretary of 
Administration

SBE Campaign Finance Management 
System

$500,000

Secretary of 
Commerce and 
Trade

VEC Web-based Financial Management 
Accounting System

$3,000,000

Secretary of 
Commerce and 
Trade

VEC Unemployment Insurance $45,000,000

Secretary of 
Education

CNU Relocation of CNU's Center for  IT 
Services

$3,000,000

Secretary of 
Education

LU Administrative Systems 
Replacement - BANNER, 
Longwood's Implementation 
Strategy for Success (BLISS)

$7,359,421

Secretary of 
Education

RU Voice Over Internet Protocol 
(VoIP) Telephone System Project

$1,131,047

Secretary of 
Education

VCU Administrative Systems 
Replacement

$11,357,000

Secretary of 
Education

VCU Modernization of Communication 
Infrastructure-Advanced 
Communications for Enterprise 
Services (ACES)

$13,054,947

Secretary of 
Education

VSU Re-engineer Core Business 
Processes

$5,779,506

Secretary of 
Finance

DPB PPEA - Electronic Government 
and Associated Business 
Transformation

$10,000,000

Secretary of 
Health & Human 
Resources

DRS Integrated Case Management 
(ICM) Project

$3,574,480

Secretary of 
Health & Human 
Resources

DSS PPEA--Integrated Social Services 
Delivery System

$128,000,000

No Change
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Appendix C - Status of 2005 RTIP Recommended Projects

2006 Status Secretariat Agency Project Formal Title Total Project Cost 
(estimate at 
completion)

Secretary of 
Natural Resources

DEQ Document Management 
Implementation

$1,140,000

Secretary of 
Natural Resources

VMNH Adventure Classroom $2,200,000

Secretary of Public 
Safety

DOC Electronic Records Management $4,000,000

Secretary of Public 
Safety

DOC Financial and Human Resources 
ERP Package

$2,000,000

Secretary of Public 
Safety

VDEM Geographic Information System 
(GIS)

$100,000

Secretary of Public 
Safety

VDEM Statewide Alert Network (SWAN) $500,000

Secretary of Public 
Safety

VSP Central Criminal Repository 
Improvement

$12,600,000

Secretary of Public 
Safety

VSP Statewide Mug-shot and Other 
Images Repository

$950,000

Secretary of Public 
Safety

VSP Statewide Agencies Radio System $350,000,000

Secretary of Public 
Safety

VSP Virginia Records Management 
System

$4,500,000

Secretary of 
Technology

VITA Integrated Business Processes/
Chargeback System

$4,000,000

Secretary of 
Transportation

DMV Integrated Systems Redesign $32,600,000

Secretary of 
Transportation

VDOT Equipment Management System 
(EMS) Upgrade

$4,000,000

Secretary of 
Transportation

VDOT Roadway Network Systems $6,470,486

Secretary of 
Transportation

VDOT Asset Management System - 
Phase 2

$2,800,000

Total for 30 projects $662,016,887
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Appendix C - Status of 2005 RTIP Recommended Projects

2006 Status Secretariat Agency Project Formal Title Total Project Cost 
(estimate at 
completion)

Completed
Active/Funded
Reclassified

Cancelled

No Change

Projects which successfully completed since 9/1/2005.
Projects which were funded and granted development approval since 9/1/2005.
Projects which made the following changes: major to non-major, non-major to major, 
project to procurement, procurement to project, or change in project approval status  
since 9/1/2005.
Projects which were cancelled due to changing business needs since 9/1/2005.

Projects which have remained in the same approval and funding status since 
9/1/2005.

Legend
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